
FFY 2017-2022 5-Year State Plan Development Process 

 
Start 
Date 

Steps 
Responsible 

Parties 
Finish 
Date 

 

Ongoing 
Review of Progress Towards Current State Plan 

Goals/Objectives 
Council  
All Staff 

December 
2015 

Monthly 1. Review Council work through Monthly Activity Reports 
HQ Staff  

SPC 
Council 

Monthly 

October 
2014 

Data Collection and Comprehensive Review Analysis: 
Council SPC 

All Staff 
July 

2016 

October 
2014 

1. Identify/assemble list of potential data sources to determine 
statewide needs (e.g. NCI, activity reports, QA results, previous 
PPRs, town hall meetings/public input/testimony/surveys, etc.) 

All Staff  
SPC 

Council 

December 
2015 

June 
2015 

2. Assemble data into Comprehensive Review Analysis format HQ Staff 
May 
2016 

Sept 
2015 

3. Review CRA results with ITACC & AIDD (Matney & Cruz) 
4. Revise, as necessary 

HQ Staff 
May 
2015 

October 
2015 

5. Review CRA 
6. Submit to Council for review/approval 

HQ Staff 
SPC 

May/Jul 
2016 

November 
2015 

7. Review/approve CRA 
Council 
HQ Staff 

May/Jul 
2016 

October 
2014 

Developing the State Plan  
Council SPC 

All Staff 
January 

2016 

October 
2014 

1. Develop 5 broad Goals & 10 specific, measurable Objectives 
2. Review for measurability (based on federal criteria) 
3. Submit proposed Goals/Objectives to Council 

All Staff  
SPC 

Council 

January 
2016 

January 
2016 

4. Review proposed Goals/Objectives 
5. Provisional approval, pending public review/comments 
6. Revisions (based on Community input) 

All Staff  
SPC 

Council 

April 
2016 

September 
2015 

Public Review/Comment Period 
SPC & Council 

HQ Staff 
July 

2016 

February 
2016 

1. Public Comment Period (e.g. website, town hall meetings, etc.) All Staff 
March 
2016 

April 
2016 

2. Propose State Plan revisions based on public input 
3. Review measurability of Goals/Objectives w/ AIDD/ITACC 
4. Submit revised State Plan Goals/Objectives to Council 

SPC 
HQ Staff 

May 
2016 

May 
2016 

5. 2nd Public Comment Period (if applicable)  
HQ Staff 
Council 

June 
2016 

April 
2016 

6. Complete final State Plan  
7. Submit to AIDD for final review/approval 

HQ Staff 
Aug 
2016 

September 
2015 

Developing the Evaluation Plan 
SPC & Council 

HQ Staff 
July 

2016 

January 
2016 

1. Develop and submit Work Plan 
2. Develop and submit Logic Model 

HQ Staff 
August 
2016 

  



September 
2015 

Submission to AIDD 
SPC & Council 

HQ Staff 
July 

2016 

June 
2016 

1. Submit full 5-yr State Plan to Council for review/approval 
SPC 

Council 
July 

2016 

June 
2016 

2. Submit to AIDD for final approval. 
SPC 

Council 
August 
2016 

October 
2016 

Implementation of 5-yr State Plan All Staff 
September 

2021 

November 
2016 

1. Review of October monthly activities – Cumulative Report 
HQ Staff 
Council 

Nov/Dec 
2016 

 


